Midnite Mine Project Report
Newmont. October 22 - 28, 2021

PROJECT: Midnite Mine Remediation REPORT NO:  2021-31

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period October 22 — 28, 2021.
The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: (b) (6)

SITE HEALTH, SAFETY, AND SECURITY

MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period October 22 — 28, 2021
FIRST AID INJURY 0 PROPERTY DAMAGE 0
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0
Comments:

COMMUNITY LIAISON

o Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries,
demobilization, and WTP Solids transport.
e End of construction season community meeting scheduled for November 3.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 27 October 2021 at 10:00 am:

e EPA

e Spokane Tribe of Indians

e Army Corps of Engineers (USACE)

¢ Dawn Mining Company (DMC)/Newmont
o« WME

e AJAX

e Stantec

Meeting Action Items:
e None
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EPA Plan/Document Approvals:

Midnite Mine Project Report
October 22 — 28, 2021

During the Weekly Construction Progress meeting, the EPA verbally agreed that a work plan is not required for
revegetation of the effluent pipeline, as effluent pipeline revegetation is prescribed in Appendix J — Influent and
Effluent Pipelines of the 100% Design BODR and Appendix A of the RAWP.

Regulatory Site Visit(s):

None.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of October 22 — 28, 2021, the following activities were conducted:

Newmont excavated, hauled, and placed low activity/low reactivity material from the west side of the
South Waste Rock Pile (SWRP). Newmont placed these materials in the Pit 4 Waste Containment Area

(WCA).

SLV Earthmovers continued crushing and screening operations at the Hillside Waste Rock Pile
(HSWRP). They continue to produce Drain Gravel and Geomembrane Bedding. Newmont hauled these
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec,
2021). Estimated quantities of materials produced are presented in Table 1.
Collection of Quality Control samples from the crushing and screening operation continued with samples
of Drain Gravel, and Geomembrane Bedding submitted to Budinger and Associates for gradation
analysis. All products conformed with project specifications.
Newmont continued pumping water from Pit 3 into the South Pond.
Stantec performed the weekly South Pond Embankment inspection and downloaded transducer data
from the South Pond Piezometer. The embankment remains stable and water levels in the piezometer

remain steady.

Stantec performed visual dust monitoring at the crushing and screening operation. No visible dust was

observed.

Halme Construction resumed Effluent Pipeline construction activities. Work activities included:
0 Installed pipe along Blue Creek Road between Stations STA 107+22 and 121+50.
0 Installed Culvert #4 (Sta 120+25).
0 Placed shoulder gravel on the New Access Road.
All construction activities are scheduled to shut down for the winter season on Friday (10/29/2021).

Table 1 — 2021 Production Estimates

Reporting Period

Year-to-date

A |
Material Planned |Estimated % of Planned Estimated % of n:/lua
Production | Volume1 | Planned | Production | Volume1 Planned Com;Iete
(yd3) (yd3) (yd3) (yd3)

Haulage to Pit 4
SWRP 17,919 20,272 113% 577,147 1,179,668 204% 156%
HSWRP 1,889 0 0% 56,490 2,828 5% 4%
Pit4 0 0 . 341740 | 321,748 94% 96%
Overburden
CSZ Cleanup 0 0 -- 4,916 28,700 584% 574%
Pit 3 Sediments 0 0 -- 35,000 0 0% 0%

Page 2 of 20



Midnite Mine Project Report
Newmont. October 22 - 28, 2021

Reporting Period Year-to-date Annual
Material Planned |Estimated| % of Planned | Estimated % of %
Production | Volume1 | Planned | Production | Volume1 Planned Complete
(yd3) (yd3) (yd3) (yd3)

Total 19,808 20,272 102% 1,015,293 | 1,532,944 151% 132%
Aggregate Production

Drain Gravel 8,500 4,692 55% 258,400 200,289 78% 66%
Liner Bedding 0 0 -- 9,250 9,414 102% 102%
Sggg?:é"bra”e 8,500 4,118 48% 258,400 | 192,558 75% 50%
Total 17,000 8,810 52% 526,050 402,261 76% 58%

1 - Truck load assumed to be 27 yd3
Stormwater Pollution Prevention Plan (SWPPP)

e Completed SWPPP inspection on October 25. No deficiencies or required changes identified.

¢ Newmont continued construction of a new lined channel, the SWRP East SWPPP Ditch, to replace the
previous winter SWPP channel.

¢ Halme Construction maintained silt fence along Blue Creek Road and began installing winter BMPs.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

o No spills were reported during this week.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period:

e None.

The following equipment was demobilized from the Site during this reporting period:
e Caterpillar D8 dozer (Halme)
e Caterpillar compactor (Halme)
e 2 Caterpillar haul trucks

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.

Materials:
The following material was delivered to the Site during this reporting period:
e None.

CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring

All 8 dust monitors operated on site at the locations and for the time intervals listed in Table 2 below. There was
no exceedance of the TSP action level (260 pg/m3) during this time-period. All construction activities are
scheduled to shut down for the winter season on Friday (10/29/2021).

Bison Engineering was on site Wednesday (10/27/2021) to conduct the quarterly meteorological station
calibration. The station was calibrated and relocated to the parking area west of Trailer Village for the duration of
the winter season. Bison shut-down the dust monitoring system and removed all samplers. Nine samplers
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(including one spare) were transported to the Bison Engineering facility in Helena, Montana for annual winter
maintenance and repair.

Table 2 - TSP Dust Monitoring Locations during reporting period October 22 — 28, 2021

Status
. . - e 7))
[Monitor ID Location Description Start Date clelelolals
R I I T - I B R
e lololsSes|l2|E
ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | DIN D/N|D/N|D/N| O
ES-2 (stationary) | Midnite Mine Southeast Boundary | 03/23/21 | D/N D/N|D/N|D/N| O
ES-3(stationary) | Midnite Mine West Boundary 03/23/21 | DIN D/N|D/N|D/N| O
ES-4 (roving) Northeast of EP Station 45+00 09/24/21 | DIN D/N|D/N|D/N| O
ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | D/IN D/N|D/N|D/N| O
ES-6 (roving) East of HSWRP above High Road | 03/23/21 | D/N D/N|D/N|D/N| O
ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | DIN D/N|D/N|D/N| O
ES-8 (stationary) | NAR ~Station 14+00 06/29/21 | DIN D/N|D/N|D/N| O
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.)
O=0ff
* Equipment malfunction (battery/power supply or other)

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNs), Non-Compliance Naotifications (NCNs), Requests for Information (RFls), Submittals, and Other Items
received during this time-period are shown in the table below:

CQA Documentation
CQC-CQA Field Acceptance Forms

Acceptance Title CQC-CQA Issue Date
No.
2021-17 Stainless Steel Passivation Alternative Procedure ASTM A380 10/4/2021

2021 Annual Inspection of South Pond Piping
Mine Site - South Pond

CQA Requested Clarification on Photo Documentation

Project DCNs

DCN No. Title Submittal Date EPA Response Date
None

Project ECNs

ECN No. Title Submittal Date EPA Response Date
*5021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 Conditional EPA

the South Pond Embankment
Mine Site — South Pond

The EPA requested a Final Report be
prepared (including all test data)

Stantec received laboratory test data on
9/14/2021 and prepared a Final Report.

Newmont received the completed Lab
Data Summary Memo and approved it on

Approval Received on
5/11/2021

Final EPA Approval
Received for the
Summary Report on
8/20/2021

EPA Approval of Final
Report - TBD
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10/26/2021. The Memo was sent to the
EPA on 10/27/2021 for review.

2021-03

Modification to Pit 4 Final Cover for As-
Constructed Locations of Dewatering Risers
Mine Site — Pit 4

Received comments from the EPA on
9/15/2021 — Provide the proposed grade
change overlays on top of the original design
drawings to allow proper review of grade
changes. Stantec prepared the requested
grade overlays.

WME sent ECN-2021-03, Rev. 2 with grade
overlays to the EPA on 10/25/2021.

8/23/2021

Revised 9/2/2021

Received EPA Final
Approval on
10/21/2021

Notice of Non-Compliance

NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)
*5021-01 New Access Road - Asphalt Compaction 10/29/2021 TBD

New Access Road

Sent to Halme Construction on 10/29/2021
for their proposed corrective action plan.

Project RFls

CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)
*5021-07 Regulatory Jurisdiction for Use of Explosives 8/23/2021 CQA-TBD
in the Mined Area (UDS Sump Blasting in Pit EPA - TBD
3 — WAC vs. NFPA)
Mine Site — Pit 3
WME conducting research to respond to this
RFI.
WME to send out an email to all to clarify
the regulatory requirements.
2021-08 Clarification of South Pond Leakage Rates 9/22/2021 CQA —9/29/2021
Mine Site — South Pond Received EPA
Approval on
10/21/2021
*5021-09 Clarification of Harrowing Requirements 10/25/2021 CQA-TBD
- Mine Site and Effluent Pipeline EPA - TBD
(priority)
*11C-2021-13 Culvert Replace and Install Requirements 9/22/2021 CQA - 10/14/2021

Effluent Pipeline

Received EPA comment on 10-14-2021
regarding minimum longitudinal slopes of
0.5% on culvert inlets and outlets — specify
how will this be achieved for the 48-inch
culvert.

Received revised RFI from Stantec on
10/26/2021 addressing EPA’s comment on
slopes.

CQA —10/30/2021
Stantec TBD
EPA - TBD
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*1C-2021-14 Pipe Bury Depth Change Request 9/27/2021 CQA-TBD

Effluent Pipeline Stantec TBD
EPA - TBD

Stantec Engineering Requested Additional

Information from Halme on 9/30/2021 -

Grade Shots from Hubs for ltem No. 1

(confirm 4 feet of cover).

Grading is complete along the Jeep Trail -

additional grade shots will be taken on 10-

26-2021.

Waiting on Halme to provide pipe bury

depths for Item No. 1.

*C-2021-16 Durability Index Test for Riprap Material 10/12/2021 CQA — 10/30/2021
around Culvert Installed on Lead-Off Ditch Stantec - TBD
and Blue Creek Road Bank Stabilization EPA - TBD
New Access Road

*C2021-17 Direction on What to Do with Large Boulders 10/13/2021 CQA-TBD
Excavated During Pipe Burial Operations Stantec - TBD
Effluent Pipeline EPA -TBD

HC-2021-19 Use of Non-WSDOT QPL %z-inch HMA Mix 10/14/2021 CQA — 10/18/2021
Design Received EPA
New Access Road Approval on

10/20/2021

*HC-2021-20 Use of Non-Spec. Type O Riprap - NAR 10/29/2021 CQA-TBD
Lead-Off Culvert Stantec - TBD
New Access Road EPA —TBD

*, Spec Section Relevance 9/16/2021 CQA-TBD

WTP-2021-03 | Gew WTP Stantec - TBD
EPA - TBD
Stantec Engineering Conducting Review
of Specifications.
* Filter Press Clarifications 10/13/2021 CQA - 10/30/2021
WTP-2021-04 | 411563 - Recessed Plate Filter Press Stantec
New WTP EPA - TBD
* Generator Confirmation 10/13/2021 Stantec — 10/21/2021
WTP-2021-05 | gpeet 9-7-2 Key Note 6 CQA - 10/30/2021
New WTP EPA - TBD
* Lime Silo Clarifications 10/15/2021 CQA - 10/30/2021
WTP-2021-06 | 14567 - Lime Storage and Feed System Stantec - TBD
New WTP EPA - TBD
* 3 ) RO Line Spillway Transition 10/15/2021 CQA-TBD
WTP-2021-07 File Name 10-96, Sheet 10-99 Stantec - TBD
New WTP EPA - TBD
* RO Connection at Tank 10/15/2021 CQA-TBD
WTP-2021-08 | 10 Name 10-96, Sheet 10-100 Stantec - TBD
New WTP EPA - TBD
* DensaDeg Steel Tanks 10/15/2021 CQA-TBD
WTP-2021-09 | 11995 22 A Stantec - TBD
New WTP EPA - TBD
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* 3 ) Motor Corrosive Atmosphere Rating 10/18/2021 CQA-TBD
WTP-2021-10 16460 — 2.06.C.4.d Stantec - TBD
New WTP EPA - TBD
* 3 ) Collector Arm Scraper Coating 10/18/2021 CQA-TBD
WTP-2021-11 11225 -2.6.A Stantec - TBD
New WTP EPA - TBD
*, Solids Recycle Tank Material 10/19/2021 CQA-TBD
WTP-2021-12 1 41225 _1.2.C Stantec - TBD
New WTP EPA - TBD
*WTP-2021-13 PreTEngineered Metal Building (PEMB) Roof 10/29/2021 CQA-TBD
iorit & Side Panels Stantec
priority 13121 -2.2and 2.3 EPA - TBD
New WTP
Submittals
Submittal No. Title CQC Submittal Date | CQA/EPA Response

Date(s)

*02272-15.01

South Pond Geomembrane — 2021 Liner
Repairs
Mine Site — South Pond

EPA requested South Pond Liner Repair
(patch drawing) with CQA notes added to
Submittal.

6/21/2021
Revised 9/21/2021

CQA —-7/22/2021

Received EPA

Approval with

Comments on
9/15/2021

CQA - 9/25/2021
EPA Final Review

*02272-16.02

South Pond Liner Repair Data for June 8
through July 1, 2021
Mine Site — South Pond

EPA requested explanation of the South
Pond berm “curb repair/retrofit” with picture
added to the Submittal.

71712021
Revised 9/21/2021

CQA - 7-22-2021

Received EPA

Approval with

Comments on
9/15/2021

CQA - 9/25/2021
EPA Final Review

*01560-01 Gorilla Snot Soil Stabilization and Dust 10/5/2021 CQA - 10/25/2021
Control EPA - TBD
Mine Site — Pit 4 and South Pond
On 10/27/2021, the EPA requested
additional product data from the
manufacturer.

*02970-09 Mulch and Ground Stabilization 10/5/2021 CQA - 10/25/2021
Mine Site EPA - TBD
Engineering response revised on
10/25/2021

*02272-18 South Pond Liner Repairs — 9/14/2021 10/6/2021 CQA - 10/11/2021
Mine Site — South Pond EPA - TBD

* Revegetation 10/25/2021 CQA-TBD

029?0_.12 Effluent Pipeline EPA - TBD
priority
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o ) Site Pre-Construction Survey for Blue Creek 9/14/2021 CQA - 9/25/2021

HC-01532-01 Road EPA TBD
Effluent Pipeline

* All Manhole Leak Tests 10/11/2021 CQA-TBD
HC-02593-05 | E¢yent Pipeline EPA - TBD

* A ] Copenhaver (Wilbur Pit) Base Course 10/19/2021 CQA-TBD
HC 0.2220 10 Gradation and Proctor EPA - TBD

priority New Access Road

* 60-Day Bar Chart Schedule 10/12/2021 CQA-TBD

WTP-01310-1 | New wTP EPA - TBD

Newmont to provide contractor with
notes and input on this schedule.

* Initial Schedule 10/12/2021 CQA-TBD
WTP-01310-2 | New WTP EPA - TBD
* HDPE Pipe PDS 10/15/2021 CQA -TBD
WTP-02594-1 New WTP EPA - TBD

Submitted material does not meet spec. -
rejected by the Design Engineer on

10/21/2021.
*, HDPE Dual-Containment PDS 10/15/2021 CQA-TBD
WTP-02596-1 | o wrp EPA - TBD
priority
Other Items
Date Title Comments
None

* New Documentation Received
*
Engineer/CQA Acceptance/Information Pending

* EPA Acceptance Pending

Copies of the CQA Logs are being updated and will be located on the project SharePoint site under the 2021
CQA Folder.

Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings

e None
Initial Phase Inspections
e None

Follow-up Phase and Ongoing Inspections

e Tracking Dust Monitoring System — All dust monitors were shut down and the meteorological station was
relocated to Trailer Village on 10/27/2021.

o Effluent Pipeline — Ongoing: Pipeline installation, compaction testing, pipe welding, manhole installation
and electrofusion coupling installation/welding (Manholes 7 and 13), culvert removal and installation (BCR
— Culvert 4). Contractor finished pipeline trenching and backfilling for the duration of the winter season on
10/28/2021 up to Station 121+50.

o Effluent Pipeline and NAR - Equipment mobilization inspections and demobilization notifications.
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o Effluent Pipeline — Horizontal directional drilling completed under West End Road and 1.5-inch conduit
placed for the fiber optic line scheduled to be installed at a later date.
e New Access Road - Notice of Non-Compliance issued on 10/29/2021 — NAR Asphalt Compaction
e New Access Road — Completed placement of top course material along the shoulder of the NAR.
e Material Delivery — Pipe bedding from Lincoln Sand and Gravel.
Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director
Attachments
o Attachment A — Midnite Mine 3 Week Lookahead Schedule
Photos of pertinent items are provided below.
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Figure 1 — Crushing and screening o
northwest.

N i e T

peations at the HSWRP on‘1 Apr ({ob) and 27‘Oct 2021 (botto}n, view Iookng

Page 10 of 20



Midnite Mine Project Report
Newmontu October 22 — 28, 2021

2 B : > i e IR
= RO ks £ 2 % ot Sl S S s i

Figue 2- Excavatig, Ioading, and huling low actvitylow ractivity ateriai from th South ast Rock Pile (SP) on 30
Apr (top) and 25 Oct 2021 (bottom), view looking north.
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i

ve.rlook on 1 Apr (

2021 (bottom), looking south.
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Figure 6 — Halme Construction excavating trench, placing bedding and checking grade along Blue Creek Road
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Figure 8— Halme construction backfilling around manhoe at Station 121+50
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Figure 9 Northwest Line Builders istalling conduit under est End Road for ﬁbr optic cable.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE

Page 17 of 20



Midnite Mine RAWP - Three Week Look Ahead Data Date: 29-Oct-21
Print Date: 01-Nov-21
Activity ID [Activity Name " RD | % | Start T Finish Oct 24 Oct 31 Nov 07 Nov 14 Nov 21
CenpsE Fri | Sat | Sun | Mon | Tue |Wed | Thr | Fii | Sat | Sun | Mon [ Tue [Wed | Thr | Fri | Sat [ Sun [ Mon | Tue [Wed | Thr | Fri | Sat | Sun [ Mon | Tue [Wed | Thr [ Fii | Sat | Sun | Mon | Tue | Wed | Thr
17. Excavation and placement of materials into Pit #4 05-Nov-21 | 11-Nov-21 v Y
| 17-1270  Temporary revegetate Pit 4 Overburden Upper and Middle NEW 5~ 0%  05-Nov-21 = I11-Nov21 | —a
19, Initiate QLSO Borrow Area Development 06-Oct-21 A 01-Aug-22 7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
19-1070  Collect/ monitor Water from the ) (8) Borrow Wells (Falland S 190d ~ 16% = 06-Oct-21 A 01-Aug-22 | ————— e S N S N
20. Haul and place Cover material over the Pit#4 WCA 29—Mar-21 A19-Aug-22 77777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777
| 20-1050  Haul Crushing and Screening Rejects Material to Pit# ~ 38d 4% = 29-Mar-21 A 23-May-22 p— —
20-1060 Produce Geomembrane Bedding for Pit#4 95d  50% 29-Mar-21A 12-Aug-2? |— e ———
20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 100d  50% 29-Mar-21 A 19-Aug-2? pe——
23 Reclaim disturbed Portion of the AN Borrow Area O6-Aug—21 A08 Jul-22 |
23-1000 Contract seed collection from () (6) Borrow WTAWW 777777777777777777777777777777777777777777777777 e ———
26-1. Effluent line - 07-Jun-21 A 22-Ju1—22 """"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""
| 263070 Erosion Control BMP's & Site Controls ~~~~~ 80d  85% 07-Jun21A  22-Jul-22 |— —
26-3090 Material Staging & Pipe Fusing 66d  55% 07-Jun21A  01-Jul-22 p—sss—
26-3245 Winter Suspension 4d 0% 29-Oct-21  05-Apr22 | e ———
26 2. Water Treatment Plant Construction -- -Aug-21 A28 Jul-23 ||
| 26-P2510  RFI001 Influent Pipe Material 7WWW 777777777777777777777777777777777777777777777777 I e
26-P2520  RFI002 RO Pipe Material Id | 0% 23-Aug21A 29-Oct2] e ——s— m e
26-NEW1030 EPA Review 8d 0%  08-Sep-21 A 09-Nov-21 j— B—————__= =
26-P2530  RFI003 Specification Clean Up 1d 0%  16-Sep21 A 29-Oct-2] |————— e
26-MB1010  Contracts / PO's / Negotiations 1d 0% 30-Sep21 A 29-Oct-2] p————ss———
26-P1140 Issue PEMB PO 1d 0% 30-Sep21 A 01-Nov-2] p———
26-P2210 Modular Building PO 1d 0% 06-Oct21 A 29-Oct-2] pe—— s s
26-P2500  RFI 004 Filter Press Clarifications 1d 0%  12-0ct-21A  29-Oct-2] |———— e
26-MB1070  Approve Schedule 84 0%  13-Oct-21A  09-Nov-21 |— U a——r
26-P1190  Issue RO Skid PO Id  50% 13-Oct-21A  01-Nov-2] e -
26-P2540  RFI 005 Gen-Set Confirmation Id 0% 13-Oct-21A  29-Oct2] p— | e
26-P1080 Prep/Submit OH Hoist 90% Design 19d 0% 14-Oct21A 26-Nov2] me——— @ OO o o o o o o o
26-P1120 Prep/Submit Rotating Disc Filter 90% Design 18d 0%  14-Oct21A 24-Nov-2] p——————— @ O o o o oo o oo
26-MB1030  Product Submittals 136d 0%  15-Oct21A  16-May-2? me—s————————— @0 oo o o o o o o o
26-P1240  RFI 006 Lime Silo Clarifications Id | 0% 15-Oct21A  01-Nov-21 pe——— "
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Midnite Mine RAWP - Three Week Look Ahead Data Date: 29-Oct-21
Print Date: 01-Nov-21
Activity 1D Adivity Name RD % Start Finish Od 24 Ot 31 Nov 07 Nov 14 Nov 21
Ceinps Fri | Sat | Sun | Mon | Tue |Wed | Thr | Fii | Sat | Sun | Mon [ Tue [Wed | Thr | Fri [ Sat [ Sun |Mon | Tue [Wed | Thr | Fri | Sat | Sun [ Mon | Tue [Wed | Thr [ Fii | Sat | Sun | Mon | Tue | Wed | Thr

26-P2550 RFI 007 RO Line Spillway Transition 1d 0%  15-Oct-21 A 29-Oct-21 ]
26-P2560  RFI 008 RO Connection at Tank Id = 0%  15-Oct21 A 29-Oct-2] m——s— m
26-P2570 RFI 009 Section 13656 1d 0%  15-0ct21 A 29-Oct-2] p————— m e
26-P1060 Prep/Submit Filter Press 90% Design 20d 0% 18-Oct-21 A 29-Nov-2] s = | e e s e s e e e
26-P1070 Prep/Submit Walkways 90% Design 10d 0% 18-Oct-21A  12-Nov-2] pe———————————— N
26-P1090 Prep/Submit Steel Tank Designs 30d 0% 18-Oct-21A  13-Dec2] p————————— | S S N G S S . S G i -
26-P1100 Prep/Submit Lime Silo Design 90% Design 244 0%  18-Oct-21A  06-Dec-2] pm—————————— 0 e e e e e e e ey e
26-P1230 Contract Administration 4404 0%  18-Oct21 A 28-Jul-23 po——sss—— 000 e e s e s e e e
26-P2490 RFI 012 Solids Recycle Tank Material 1d 0% 19-Oct-21A  01-Nov-2] p———
26-MB1040  Plan Review / Scheduling / Meetings (2021) 454 0% 20-Oct-21 A 05-Jan-22 e e e
26-MB1050  Approve QC/Work Plan 1 14d 0% 21-Oct-21A  17-Nov-2] |— R G S . S S == = == S
26-P1030 Submit APP 15 0%  22-Oct-21A  18-Nov-2] m— e N = S N S i
26-P1110 Prep/Submit Clarifier Tanks 90% Design 24d 0% 22-Oct-21A  06-Dec-2] j————————— R P S - —
26-P1050 Prep/Submit PEMB 90% Design 15 0% 25-Oct-21A  19-Nov21 | | e - == @
26-P2580  RFI013 PEMB Roof & Side Panels Id 0% 27-Oct-21A  29-Oct21 | —
26-P1290 Prep/Submit Concrete 90% Design 204 0% = 29-Oct21  26Nov21 | S S U S G N = S S = S S G G S S S = N - S
26-P2430 Prep/Submit Modular Building 90% Design 25d = 0% 29-Oct21  03-Dec21 | e e s e s e s e s e
26-P1130 Prep/Submit RO Skid 90% Design 204 0%  O0l-Nov-2l 29-Nov-21 | S N P G 5 G G G S
26-NEW1040 Area Declassified od 0% 10-Nov21 | ¢ ltem262
26-NEW1060 Piping/Valves/Conduit Layout Drawings 30 0%  10-Nov-21  22-Dec21 | N N N . S—
26-P1260 Approve Walkway 90% Design 20d 0% = 15-Nov-21  13-Dec-2l | N S = S
26-P1280  Dual Containment Piping Id 0% 15-Nov-21  15-Nov-21 | s
26-P2390 Dual Containment Piping 90d 0% = 16-Nov-21 = 28Mar22 | b
26-P2400 Submit QC/Work Plan 2 20 0%  18Nov-21 16-Dec-2l | o
26-MB1060 | Approve APP 20d 0%  19-Nov-21 17-Dec-2l | —
26-P1310 Approve PEMB 90% Design 204 0% = 22-Nov-21  20-Dec-21 | ——
27. Produce drain rock and other materials necessary for the sub-waste liner sy 29—Mar—2l A vz
| 27-1000  Produce Drain Gravel forPit3 ~ 91d  75% 29-Mar21 A 08-Aug-2? pe—————
27-1030 Haul Drain Gravel, Stockpile (301k cy) 96d  75% 29-Mar21A 15-Aug2? m——————————
8. Initiate co of the Pit# p including initial co on of underc 16-Sep-21A 07-Apr-22 |
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Midnite Mine RAWP - Three Week Look Ahead

Data Date: 29-Oct-21
Print Date: 01-Nov-21

Activity ID Adtivity Name RD % Start Finish Ot 24 Oct 31 Nov 07 Nov 14 Nov 21
Ceinps Fri | Sat | Sun | Mon | Tue |Wed | Thr | Fii | Sat | Sun | Mon [ Tue [Wed | Thr | Fri [ Sat [ Sun |Mon | Tue [Wed | Thr | Fri | Sat | Sun [ Mon | Tue [Wed | Thr [ Fii | Sat | Sun | Mon | Tue | Wed | Thr
28-1320 Transfer water from Pit #3 to South Pond (1,000 GPM) 6d | 95%  16-Sep-21 A 07-Apr-22
28-1200 Re-route surface water drainage features from Pit 3 and Area 5 to 12d = 0%  01-Oct-21 A 15-Nov-21
28-1160 Route PCP, Blood Pool, from Pit #3 to South Pond 6d 0% | 04-Oct-21 A 07-Apr-22
28-1190 Route Pit #4 temporary dewatering line to South Pond 6d 0% | 05-Oct-21 A 07-Apr-22
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